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INTRODUCTION 
 
Landlord and Site Services consists of Project Baseline Summary (PBS) RL-SS02, Work Breakdown 
Structure (WBS) 3.4.2. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2002.  
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone was 
completed ahead of schedule and one milestone is forecasted on schedule. 
 
 

NOTABLE ACCOMPLISHMENTS  
 
Landlord Services, 3.4.2.1 
 
Prescribed Burning Activities – Prescribed burning of the easements 
along State Routes 24 and 240 began on 
May 16, 2002.  Crews cleared tumbleweeds 
away form the fences where the plastic DOE 
signs are attached and burned along the 
remainder of the fence line.  The 
tumbleweeds burn very rapidly, as the winds 
have dried them out over the spring. This 
prescribed burning activity will continue into 
June 2002. 
 
Automated Job Hazards Analysis (AJHA) – The AJHA tool is being recognized across the complex as 
the hazard identification and analysis tool of choice.  The tool is listed on the DOE-HQ VPP web site and 
has just been added as a Best Practice on the Energy Facility Contractors Group (EFCOG) Best Practices 
web site.  The AJHA was also demonstrated at the 2002 Safety Expo and stimulated interest from the 
Washington State Department of Labor and Industries, the Pasco and Kennewick School Districts, and 
several privates companies. The DOE-HQ EH Safety Expo guests, including Assistant Secretary Cook, took 
time to review the tool and express their interest in support of AJHA and their expectations on 
demonstrating the AJHA tool at the National VPP Conference in September 2002.  To date five DOE sites 
have been provided copies of the AJHA tool.  In May 2002, AJHA Administration, responding to a request 
for service, traveled to the Oak Ridge Y-12 Site to test the AJHA modified for Y-12, support their AJHA 
implementation process, and help develop an AJHA training program.  The Savannah River Project also 
plans to implement the AJHA tool. 
 
No- Notice Exercise – On May 15, 2002, the DOE-HQ Office of Emergency Operations conducted a no-
notice exercise at the Hanford Site.  The purpose of the exercise was to test and evaluate the ability of 
the Hanford Site Emergency Response Organization to respond to an unannounced simulated operational 
emergency.  The exercise was limited in scope and focused on objectives related to key command, 
control, and communications functions.  The initial feedback from the DOE-HQ evaluation team indicated 
that the site had passed the exercise objectives and the team noted good performance.  A written report 
will be provided to the site within 45 days. 
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Site Fabrication Services (SFS) – SFS worked around the clock from swing shift 
May 15, 2002, until the night of May 19, 2002, to complete modifications to the 
"FRS N-Pool Equipment Primary Clean Machine Wash Basket" (approximate weight 
1400 lbs).  The basket was completed, inspected, green tagged, and shipped to 
Spent Nuclear Fuels. 

 
The Integrated Materials Management Plan – This plan identifies and documents the strategies for 
Fluor Hanford’s (FH) Integrated Materials Management function that includes Procurement, Warehouse 
Operations, and Material Disposition activities.  This FH Integrated Materials Management Plan outlines 
the path forward for improvements in the acquisition, delivery, storage, use and disposition of material in 
support of the FH Mission.  The Plan was submitted to RL on May 31, 2002 to meet Comprehensive 4; 
Performance Objective 2, Measure 2, Prepare an Integrated Materials Management Plan, including 
appropriate metrics by June 1, 2002 for RL for approval.  
  
Analytical Services, 3.4.2.2 
 
Safety Expo – The Analytical Chemistry staff supported the 2002 Hanford Health and Safety Expo and 
was awarded the “Most Interactive” booth award. 
 
Infrastructure Upgrades, 3.4.2.3 
 
Project L-335, “Export Water Line to Meteorological Laboratory” – This project designs and 
constructs a replacement waterline for the deteriorated raw water line in the 600 Area, which supplies 
fire protection water to the Hanford Meteorological Station.  This new waterline will replace the 
deteriorated, existing line that is over 40 years old and has exceeded its original design life.  A new PVC 
line will be installed parallel with the existing lines and the old line will be abandoned in place.  Request 
for Proposals went out to four contractors on May 9, 2002 and bids were received and opened on May 
30, 2002.  The winning bidder will be announced after the bids have been evaluated, which is expected 
to be the first week of June 2002. 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
Nothing to report at this time. 
 

UPCOMING ACTIVITIES 
 
Hanford Site Field Exercise – The 2002 Annual Field Exercise, scheduled for June 20, 2002, is being 
conducted by the Hanford Site Emergency Preparedness Exercise Program.  The purpose of the exercise 
is to provide emergency responders from Hanford, Washington and Oregon State, and Benton, Franklin, 
and Grant counties, the opportunity to respond to a simulated onsite transportation accident.  
 
MCO Basket Fabrication – MCO basket fabrication activities continue for July 31, 2002 delivery of 530 
mark IV storage baskets and 54 mark IV scrap baskets. 



PHMC Environmental Management Performance Report  May 2002 
Section L                              Landlord and Site Services  

    

DOE/RL-2000-76, Rev. 19 Landlord and Site Services L: 3 
 
 

SAFETY 
 
Several actions have been initiated to improve safety performance including implementing a Zero 
Accident Council (ZAC) structure, which includes six directorate and 35 grass-roots level councils, and 
implementing a Safety Improvement Program.  The OSHA Recordable Case Rate has been reset to Yellow 
since it has stabilized out at a rate higher than the DOE CY 2001 average.  The DOE Safety Cost Index is 
stable at the new lowered baseline.  In October 2001, all organizations except for IRM were added into 
the Landlord category.  This significantly increased the population size of this group.  
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MILESTONE ACHIEVEMENT 
FH CONTRACT MILESTONES 

 

Number Milestone Title Type 
Due 
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comments 

LLP-01-535 L-339, PFP Water System 
Isolation - Install Sanitary Water 
to WRAP 

RL 12/28/01 12/20/01 12/21/01 Completed. 

LLP-01-515 L-276, Equipment bay Const. 
Phase II  - Complete Construction 
of Project L-276 

RL 6/14/02  6/14/02 On Schedule. 

 
NOTE:   Above data includes all TPA/DNFSB/Performance Incentive milestones as included in the FH 

baseline, and provides Contract-to-Date status. 
 
 

PERFORMANCE OBJECTIVES 
 
Nothing to report at this time. 
 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
FY TO DATE SCHEDULE / COST PERFORMANCE 

 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

BCWS BCWP ACWP SV % CV % BAC

 PBS SS02  
WBS 3.4.2.1 Landlord Services 44,243     44,399      43,249      156        0.4% 1,150      2.6% 69,009        

 PBS SS02 
WBS 3.4.2.2 Analytical Services 22,991     22,207      21,656      (784)       -3.4% 551         2.5% 34,647        

 PBS SS02 
WBS 3.4.2.3 

Infrastructure 
Upgrades 6,818       3,595       3,123       (3,223)    -47.3% 472         13.1% 11,753        

 PBS SS02  
WBS 3.4.2.4 

Project Management 
& Support 8,056       8,056       9,174       -         0.0% (1,118)     -13.9% 12,104        

 PBS SS02  
WBS 3.4.2.4 Revenue (22,723)    (22,723)    (17,328)    -         0.0% (5,395)     23.7% (34,084)      

Total SS02 59,385     55,534      59,874      (3,851)    -6.5% (4,340)     -7.8% 93,429        

By PBS

FYTD
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Schedule Variance Analysis:  (-$3.9M) 
 
Landlord Services — 3.4.2.1/SS02   
Description and Ca use:  The $0.2M (0.4 percent) favorable schedule variance is within established 
thresholds. 

Impact:  None.  
Corrective Action: None. 
  

Analytical Services — 3.4.2.2/SS02   
Description and Cause: The $0.8M (3 percent) unfavorable schedule variance is within established 
thresholds. 

Impact:  None. 
Corrective Action:  None.   
 

Infrastructure Upgrades — 3.4.2.3/SS02   
Description and Cause: The $3.2M (47 percent) unfavorable schedule variance is due to the deferral, 
late start, or on hold status of many infrastr ucture construction activities (water line replacements, road 
refurbishments, electrical upgrades, facility upgrades, and radio frequency) and equipment replacements 
contracts due to FY 2002 funding issues.  The negative schedule variance is skewed due to the 
completion of a fire truck in FY 2001 planned for completion in FY 2002 (fiscal year to date performance 
does not allow for performance from a prior year to count towards schedule completion in the current 
fiscal year).   

Impact:  The continued deferral of infrastructure upgrades and equipment may potentially impact 
other site operations due to unplanned failures to aging systems. 
Corrective Action:  High priority upgrades are proceeding.  A baseline change request is in process 
to defer selected projects. 
 

Landlord & Site Services Project Management & Support — 3.4.2.4/SS02   
Description and Cause: None.  

Impact:  None. 
Corrective Action:  None. 
 

Landlord & Site Services Revenue — 3.4.2.4/SS02   
Description and Cause: None.  

Impact:  None. 
Corrective Action:  None. 

 
Cost Variance Analysis:  (-$4.3M) 

 
Landlord Services — 3.4.2.1/SS02 
Description and Cause: The $1.2M (2.6 percent) favorable cost variance is due to a reversal of FY 
2001 steam over accrual, delay in contract billings from Duratek and RL, and delay in procuring chemicals 
for ISVAC due to procurement process.  The unfavorable variance is offset by a shortfall in services 
revenue (occupancy and fleet).  The revenue shortfall is due to transfer of 2750-E facility to CHG, lag in 
billings, and inadequate funds in the indirect to direct conversion to support occupancy and fleet 
requirements. 

Impact:  None.  Corrective action addressed potential yearend overruns in occupancy and fleet 
revenue.  
Corrective Action: FH reallocation of funds has partially addressed projected occupancy and fleet 
revenue shortfalls.  Contract billings are expected to align with projected cost.  Contract accruals not 
reflected in current performance will begin in June 2002.  
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Analytical Services — 3.4.2.2/SS02   
Description and Cause: The $0.5M (2.5 percent) favorable cost variance is within established 
thresholds. 

Impact:  None. 
Corrective Action:  None. 

 
Infrastructure Upgrades — 3.4.2.3/SS02   
Description and Cause: The $0.5M (13 percent) favorable cost variance is due to the receipt of a 
favorable bid for Project L-310, “Replacement of 24-inch Export Water Line.”  In addition, Project L-276, 
“Emergency Services Vehicle Bay Renovation,” costs are skewed due to understated accruals and 
overstated progress of the project. 

Impact:  None. 
Corrective Action: None. 
 

Landlord & Site Services Project Management & Support — 3.4.2.4/SS02 
Description and Cause: The $1.1M (14 percent) unfavorable cost variance is due to increased 
procurement support, Project Maintenance Center implementation costs, and the FY 2001 DynCorp fee 
accrual error in the Program Management account. 

Impact:  None. 
Corrective Action: The DynCorp fee accrual error will be corrected prior to June 2002 reporting. 
 

Landlord Services Revenue — 3.4.2.4/SS02   
Description and Cause: The $5.4M (24 percent) unfavorable cost variance is due to shortfalls in shared 
services revenue assessments to non-PHMC customers, variance in the planned versus actual direct 
distributable base, and a reduction in Fabrication Services direct labor adder.  The maintenance, 
janitorial, and environmental, safety, health and quality department overheads originally assumed to be 
included in the shared service assessment to CHG direct distributable rate were excluded because they 
were not classified as a shared service in FY 2001.   

Impact:  FH reallocation of funds has partially addressed projected revenue shortfalls.  However, the 
recently identified revenue issue (revision in direct distributable labor base assumption) results in a 
projected $1.1M direct distributable shortfall.  
Corrective Action:  Discussions/analysis are ongoing regarding necessary corrective actions. 
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COST / SCHEDULE PERFORMANCE 
(MONTHLY AND FYTD) 

 

Cost/Schedule Performance
FYTD and Monthly ($000's)
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MONTHLY BCWS 6,786 5,893 7,240 7,838  6,500  7,609  7,599  9,919  7,551  6,965  9,173  10,355 
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MONTHLY ACWP 6,400 7,038 8,532 8,273  6,252  7,653  7,137  8,589 

FYTD BCWS 6,786 12,680 19,920 27,758 34,258 41,867 49,466 59,385 66,936 73,901 83,074 93,429

FYTD BCWP 5,758 12,663 19,335 26,809 33,129 39,570 46,882 55,534

FYTD ACWP 6,400 13,438 21,970 30,243 36,495 44,148 51,285 59,874
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FUNDS MANAGEMENT 
 FYTD FUNDS VS SPENDING FORECAST ($000) 

 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

Expected 
Funds

 FYSF Variance

3.4.2 Landlord & Site Services - SS02
Project Completion - Operating 91,912$        92,413$            (501)$               

                     - Line Item

Total 91,912$        92,413$            (501)$               

Days
Dollars 
($000s)

FH-2002-007/3.4.2.1 1/23/02 Transfer Facilities per RL 
Letter of Direction

0 0 In process  (outyear cost 
impact - $1.1M).

SS02-02-025/3.4.2.1 3/8/02 Operation and Maintenance 
Responsibility of Lift Station 
Number One

0 0 Project is updating life-cycle 
data per request of Pre-
RMB.

SS02-2002-027/3.4.2.1 3/25/02 Transfer of Mobile Offices 
from PBS RS03, Spent 
Nuclear Fuels, to PBS SS02, 
Landlord & Site Services

0 0 Approved by Project Director 
5/22/02.  Forwarded to FH-
CCB for dispositioning 
6/6/02.

SS02-2002-030/3.4.2.1 3/28/02 Transfer of Mobile Offices 
from WM to Landlord & Site 
Services for 
Deactivation/Excessing

0 0 Approved by Project Director 
5/22/02.  Forwarded to FH-
CCB for dispositioning 
6/6/02.

SS02-02-020/3.4.2.2 2/5/02 RL Requested USQ Process 
Change Impacts on the 222-S 
Laboratory

0 5 In process.

SS02-02-029/3.4.2.3 4/4/02 Rebaseline Project L-347, 
VHF/UHF Narrowband 
Migration

In development.

Status
Impact

BCR No./Level 4 WBS Description
Date 

Approved
Date 

Originated


